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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

Administrative Issues

¢ The meeting minutes from the April 13, 2006 PMM were approved.
¢ The action item for Ecology Jeff Ayres to review and comment on text describing when the '

232-7 facility will be complete at the next PMM was noted.
. PFP Project Item Status

Stacy Charboneau provided an update on PFP status. The deputy secretary signed the action
memo that allows for materials to be shipped offsite. Direction to implement the action memo
is coming in a letter from Inez Triay. EM will provide direction to the PFP project to plan to
ship materials in the 2007 thru 2009 time frame which is great news for the project, the Hanford
Site and the State of Washington. The project will be undergoing an independent review of its
baseline in June with the main scope to ship materials and complete the TPA milestones.

Rick Bond was interested in acquiring information on the delay of the MOX plant and how it
would impact PFP materials being shipped to Savannah River.

Stacy stated that the Aiken City lawsuit against the federal government has been refiled by the
Stat of South Carolina (S.C.) to stop plutonium shipments to Savannah River. - The lawsuit had
been previously filed in 2001 and asked a federal judge to require a new environmental review,
The 2002 lawsuit had sought a binding agreement by the Energy Department to remove the
plutonium by a certain date because of fears that problems with funding the MOX program
could result in the agency using the state to dump surplus plutonium. A panel of the House
Armed Services Committee that cut $150 million and froze another $450 million for the MOX
plant, said the money should not be used until the Bush administration shows either that the
Russians are committed to the project or that the S.C. plant is by itself worthy of funding. RIL is
not certain what the impact of the lawsuit and MOX budget reductions will be as all Sites are
faced with reductions in funding. Of the material at PFP, only 10% meets the criteria of being
processed as MOX and the remaining 90% is for storage. The project is much further along and
is aligning to start shipping material in March of 2007. By December of 2006, DOE will need
to make an official announcement that shipping will begin. RI. will continue to follow the
events that are happening with the lawsuit and budget of MOX, and how it impacts moving PFP
materials.

The project is continuing with its evaluation of critical systems and determining what will be
needed to sustain the project through its life cycle. RL is working on extending Fluor Hanfords
contract out two years from beyond September 30, 2006. The contract extension REFP is
expected to be out in the next two weeks. Source Evaluation Board (SEB) leaders have been
established for upcoming RL procurements, Rich Holten is the SEB for Central Plateau clean
up and Karen Flynn is the SEB for Mission Support. -
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established for upcoming RL procurements, Rich Holten is the SEB for Central Plateau clean
up and Karen Flynn is the SEB for Mission Support.

3.0 Milestone Status

s M383-40  Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9/30/06. M. Minctte

Status: See Attachment 2, Item 1:

o MS83-22 Submit to ncology an Engineering Evaluation/Cost Analy51s(es) (EE/ CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30/08

Submit sub-surface EE/CA to Ecology - 9/30/06 A. Hopkins

Andrea Hopkins provided statu_s_. The EE/CA is 27% complete and is on schedule.

M8341  Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10
Status: Andrea Hopkins stated some preliminary characterization work is in
process and it is being performed by Vista Engineering. Planning for the above
grade action for 216—Z-9 is in progress. The project will begin 2008.

e MS83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Statuas: See Aftachment 2, Item 2.

» MS$3-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: At-this time it is planned to be completed next vear well ahead of the TPA
- milestone schedule date :

4.0  New Topics
No new topics
5.6 Next Meeting

June 22, 2006, Fed Bldg, 3:30-4:30
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2006 ACTION TRACKING LIST

Action Assignee Dati)ﬁit?)l;lzzhed/ Status
| Andrea Hopkins provided
1) Develop text describing ' the text fo RL. RL
when the 232-7 facility will | Andrea Hopkins | 4-13-06 | provided to Jeff Ayres
: who will review and
be complete “comment back to Ellen
Mattlin.
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Attachment 2: Presentation Materials
Item 1

PFP May 18, 2006 PMM

M83-40

Michael Minette

FH PM Process Equipment Removal and 232-Z Project

M83-40 Scope - Complete transition and dismantlement of the 232-Z Building Incinerator -
Due 9/30/2006

Status
e The project team has completed the removal of the E4 duct and the two E4 filter boxes in the process room.
e The step out of the safety equipment AC’s identified in the DSA was completed May 16, 2006. We are now

in the 10 day DOE-RL review period.
e Floor HEPA filters have been removed and packaged.

e Preparing for the grouting of the underground ducts. Only debris from the
removal of the Floor HEPAs was seen in the duct. The high estimate from
NDA and engineering estimates for the underground duct is 19.4 grams
Pu.

e The deactivation of the
232-7 stack is likely

to occur on or just after
May 26, 2006. The project is proceeding with the
deactivation of the stack under CERCLA, hence these
minutes are the formal notification to the WDOE of the
termination of stack activities.

Key dates
' Demolition starts the second weekend in June.
Slab on grade walk down July 31, 2006
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Attachment 2: Presentation Materials
Item 2

PFP May 18, 2006 PMM
M83-32

M83-42

Jerry Johnston

FH PM for 241-Z Transition

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - Due
9/30/11

Status

e Cell D8 Status:
o 99 cell entries into D8 made as of 5/12/06.
o Cleaning of tank floor completed.
o NDA of TK-D8 completed
o End point inspections /video completed
o Final equipment load out and contamination control painting planned for next week.
o Transition to Cell D7 to start last week in May

e Cell D5 Status:
o 77 cell entries into D5 made as of 5/12/06.
o Process pipe removal is complete.
o Cell floor cleaning is complete.
o RCRA floor and wall samples were taken 5/03/06.
o Access opening in side of TK-D5 was done on 5/11/06.
o TK-DS5 cleaning started on 5/15/05.
o D5 completion estimated for last week in May.

¢ Refer to page 2 for a tabular summary of the status of the documentation associated with the RCRA Closure activities
and the CERCLA end points.

e  Activities supporting 241-Z RCRA closure are on schedule for completion by September 30, 2006.
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RCRA Closure

Stainless Steel Tank

2 Internals
Notes 2

3 Void space beneath

4 Externals

5 | Overflow tank (D-7 only, 700 L)

6 | Concrete containment vault cell

7 | Ancillary & sample piping in cell

8 | Soil beneath containment vault

9 7P|pmg from 234-57 Tiench
Glovebox GB-2-241-ZA

10 241-ZA
CERCLA Closure il
TRU Waste Removal

I Piping

2 Floor

3 Tank

4 | Housekeeping
Characterization

5 Remaining in cell components

6 Piping leaving the cell 241-ZA

7 Cell floor/walls 241-ZA

8 | Seal all lines at building boundaries 241-ZA

9 [ Drain/Cap Chemical lines to 2417

10 | Remove structures 241-ZA

11 | Isolate/seal ventilation ducting 241-7Z
Notes PE Submittal #

| | Piping to and from D-8 Sampled

2 | Cell Floor and Sump Cleaned

3 | Floor and tank wall sampled in D-8 Cell

4 | Floor and tank base inspected for cracks in D-8 Cell

5 | Process Piping removed

6 | Tank exterior, floor, cell wall, and sump sampled in D-5 Cell
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241-Z Cell D5
May 11, 2006
Plasma Arc Cut
On Tank D5

241-Z Tank D8 Working through
access door cut

04‘24-06 . In tank wall
Cleaning Tank Floor

| iRémoving Waste from
i Tank Floor
" st nif unﬁﬁﬁlmﬂn m: .i_u"m‘ -

Mwﬁ_'” ]

\ ;Work Grating Level
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Attachment 3: Attendee List

J. Ayres, Ecology
.R. Bond, Ecology

- R.Bloom, FH
S. Charboneau, RL
A. M. Hopkins, FH

1. Johnston, FH

E. Mattliz, RL

M. Minette, FH

R. Oldham, FH

R. Piippo, FH
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Distribution:
J. M. Ayres Ecology HO-57
D. Bartus . EPA HO-57
F. W. Bond Ecology HO-57
S. L. Charboneau RL AS-11
D. A. Faulk EPA Bl-46
B. J. Gray FH T4-34
R. E. Heineman FH ' T1-40
A. M. Hopkins FH H8-25
J.E. Hyatt FH ' H8-40
D. E. Jackson RL _ - A4-52
G. A. Johnston FH T5-30
D. B.Xlos FH T4-35
E. M. LaRock FH T4-33
- E.M. Mattlm RL A3-15
R. E. Piippo FH H8-12
R. W. Oldham - FH T3-10
C. S. Sutter FH T4-32

ADMINISTRATIVE RECORD - Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, H8-12 (373-3285).



